
AMENDMENT NO. 3 
TO THE 

TFC Contract No. 16-085-002 
Amendment No. 3 

Project No. 16-005-5130 

PROFESSIONAL ARCHITECT/ENGINEERING SERVICES 
AGREEMENT 

BETWEEN 
THE TEXAS FACILITIES COMMISSION 

AND 
TOM GREEN AND COMPANY ENGINEERS, INC. 

This Amendment No. 3 to the Professional Architectural/Engineering Services Agreement 
(hereinafter referred to as "Amendment No. 3") is entered into by and between the Texas Facilities 
Commission (hereinafter referred to as "TFC"), a state agency located at 1711 San Jacinto 
Boulevard, Austin, Texas 78701, as Owner (as defined in UGC, Section 1.28), and Tom Green 
and Company Engineers, Inc., a Texas Corporation (hereinafter referred to as "A/E"), located at 
3701 Executive Center Drive, Suite 258, Austin, Texas 78731 (hereinafter referred to collectively 
as the "parties"), to amend the original Professional Architectural/Engineering Services 
Agreement between the parties. 

RECITALS 

WHEREAS, on March 11, 2016, the parties entered into that one certain Professional Services 
Architecwral/Engineering Services Agreeme111 Betwee11 the Texas Facilities Commission and Tom 
Gree11 and Company Engineers, Inc. (hereinafter referred to as the "Agreement"); and 

WHEREAS, on September 26, 2017, the parties entered into Amendment No. 1 to the Agreement, 
and on December 6, 2017 the parties entered into Amendment No. 2 to the Agreement; and 

WHEREAS, the parties desire to amend the Agreement, as amended, to provide for Additional 
Services and Fees, as more particularly described below; and 

WHEREAS, the Texas Legislature in the 85th Regular Legislative Session, enacted House Bill 89 
effective September 1, 2017, relating to prohibiting contracts with companies boycotting Israel; 
and 

WHEREAS, the Texas Legislature in the 85th Regular Legislative Session, enacted Senate Bill 
252 effective September l, 2017, relating to prohibiting governmental contracts with a company 
doing business with Iran, Sudan, or a foreign terrorist organization; and 

WHEREAS, TFC has determined to modify the Contract so that it reflects these prohibitions; 

NOW THEREFORE, the parties hereby agree as follows: 

1. Unless clearly provided otherwise herein, all terms and phrases in initial caps herein shall 
have the same meaning as the terms and phrases with initial caps in the Agreement. 
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2. The parties agree to modify ARTICLE II - SCOPE OF SERVICES by adding Section 
2.1. 12.5, which shall read in its entirety as follows: 

"2.1.12.5. A/E agrees to provide Professional Services and construction 
services for replacement of pneumatically controlled VA V dual duct terminal boxes with DDC 
terminal boxes on the remaining floors of the SFA building, as further described in A/E's Proposal 
No. 11585201 dated July 16, 2018, attached hereto and incorporated herein for all purposes as 
"Exhibit A-3." 

3. The parties agree to modify ARTICLE IV - CONSIDERATION, SECTION 4. 1 -
CONTRACT LIMIT-FEES AND EXPENSES, SUBSECTION 4.1 . l - FIXED FEE, by reflecting 
additional compensation to the A/E for services provided under this Amendment No. 3 in the 
amount of One Hundred Twelve Thousand and No/ l 00 Dollars ($112,000.00), thus increasing the 
total amount of the Agreement from One Million Eight Hundred Seven Thousand and No/100 
Dollars ($ l ,807 ,000.00), to a total not to exceed amount of One Million Nine Hundred Nineteen 
Thousand and No/100 Dollars ($1,919,000.00). 

4. The parties agree to modify ARTICLE VI - W ARRANTlES AND REPRESENT ATlONS 
BY A/Eby adding SUBSECTIONS 6. 1.14 and 6.1.15, as follows: 

"6. l.14 Prohibition Against Boycotting Israel. In accordance with Section 
2270.002 of the Texas Government Code, by signature hereon, A/E certifies that it does not boycott 
Israel and will not boycott Israel during the term of this Agreement." 

"6. l . 15 Prohibition Against Contracting With Companies Engaged In Business 
With Iran, Sudan, Or Foreign Terrorist Organizations. In accordance with Section 2251.152 of 
the Texas Government Code, TFC is prohibited from entering into a governmental contract (as 
defined in Texas Government Code Section 2252. 151(3)) with a company that is identified on a 
list prepared and maintained under Texas Government Code Section 806.051, 807 .05 l, or 
2252.153. If contractor is on the above-referenced list the Contract will be considered void or 
voidable and TFC will not be responsible to pay Contractor for any work performed. 

[This Space Intentionally Left Blank] 
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5. All other terms and conditions of the Agreement not expressly amended herein shall remain 
in full force and effect. 

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment No. 3 to 
be effective as of the date of the last party to sign. 

TEXAS FACILITIES COMMISSION 

John S. Raff 

Interim Executive Director 

Date of execution: 
~~~~~~~~~ 

G.C. klltl~ 

Dir. tah' 
D.E.D. JJy_ 
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TOM GREEN AND COMPANY 
ENGINEERS, INC. 

Cameron Labunski, P.E. 

Senior Engineer 

Date of execution: 
~~~~~~~~-
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A/E'S PROPOSAL NO. 11585201 DA TED JULY 16, 2018 
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TFC Contract No. 16-085-000 

Tom Green & Company 
Engineers, Inc. 

July 16, 2018 

Mr. Billy Knapp 
Texas Facilities Commission 
1711 San Jacinto Blvd 
Austin, TX 78701 

Exhibit A-3 Amendment No 3 

PN 11585201 

SUBJECT: TFC 16-17DM SFA Building Deferred Maintenance Project: Proposal/Contract 
Amendment No. 3-VAV Terminal Box Replacements 

Dear Billy: 

We appreciate this opportunity to present our Amendment proposal for additional professional 
services for the subject project. 

This proposal is offered to provide the additional Design and Construction Administration (CA) 
Services requested for the design of the replacement of pneumatically controlled VAV dual duct 
terminal boxes with DOC terminal boxes. Fees are understood to be funded through an increased 
Contract amount via this amendment. 

Amendment Design Services will be performed on a fixed fee basis in the amount of $112,000, 
and include the design/CA of the following scope of work to be included as a new Bid Package: 

1. Bid Package-4 (Current Proposal): Design of the replacement of pneumatically controlled 
VAV dual duct terminal boxes with DOC terminal boxes for all floors where pneumatic 
VAVs have not previously been replaced (includes floors Basement, 2nc1 and 3rt1; excludes 
floors Ground, & 4 through 11 ). 

2. Contract bidding/award phase (CBA) and construction administration (CA) phase services 
will be consistent with the scope of work provided in the base proposal/scope. 

Scope 

Deficiency List l-A/11-A/l-B/ll-B Assessment 
AHU Replacements 
Restroom Renovations 
OVR HVAC Design 

Design, 
Bid/Negotiation, 

CIA Fee 

Assessments' Future Design Allocation (A-1) 

$95,600 
$976,400 
$375,000 

$50,000 
$35.000 

Original Contract Total 

Amendment No. 2 (A-2) Fees 
DOAUs, Dom. Water Heater (A-2) 
Assessments' Future Design Allocation CA-2) 
Previously Amended Total 

Amendment No. 3 (A-3) Fees 
Terminal Box Replacements 
Amended Total 

$1 ,532,000 

$250,000 
$25.000 

$1 ,807,000 

$112.000 
$1,919,000 

3701 Executive Center Drive Suite 258 Austin, Texas 78731 (51 2)345-7793 
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SFA DM-16/17: Proposal/Contract Amendment No. 3-VAV Terminal Box Replacements 

The approximate fee breakdown by phase for the above Terminal Box Replacements scope is as 
follows: Schematic Design through Contract Documents - 75%; Bid Negotiation/Construction 
Administration - 25%. 

If this Amendment proposal is acceptable to you, please provide an approval consistent with your 
normal procedures. Should there be any questions or requested changes, please contact me to 
go over them at your earliest opportunity. 

We appreciate this opportunity to be of continued service to you and the TFC, and look forward 
to a successful project! 

Sincerely, 

Cameron Labunski, P.E. 
Principal Engineer 

Texas Firm Registration No. 2929 
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